

ICT80004 Weekly Communication – Week #10

Student Name: Arun Ragavendhar Arunachalam Palaniyappan ID: 104837257

Organisation: Commonwealth Scientific and Industrial Research Organisation (CSIRO)

Industry Supervisor: Dr. Shigang Liu

Date Prepared: 10/10/2025 Internship Week #: 10

Day	Date	Task(s) completed
1	Monday 6 Oct 2025 8 hours	- Completed the full five-case Familiar Pattern Attack (FPA) framework implementation and testing using mock LLM simulation. - Extended the pipeline to include all major patterns studied: <i>Vowel membership (drop 'u')</i> <i>nth_prime off-by-one return</i> <i>LSWR comparator tweak</i> <i>In-range boundary variant</i> <i>to_cents normalization (parentheses to negative)</i> - Executed all cases successfully under mock evaluation, confirming the ability to trigger target branch activation through deception patterns while preserving runtime correctness. - Produced and finalised the comprehensive PPT – “FPA Multi-Case Study & Mock Execution Results”, documenting each case with code, runtime comparison, and outcome summary. - Verified full end-to-end success of the project pipeline — from research understanding, implementation, and testing, to documentation and presentation readiness.
2	Wednesday 8 Oct 2025 8 hours	- The experiments consistently validate the abstraction bias hypothesis described in the research paper. - Even simple, readable perturbations caused predictable static misinterpretations in the simulated LLM evaluation. - The generator and mock testing environment now provide a reusable structure for future cross-model or real LLM evaluations. - The team’s experimental and presentation objectives for the implementation phase (Weeks 1–10) are now complete.

Total hours completed for the week: 16

Plans for next week: #11 week (13 Oct – 17 Oct 2025)

- Consolidate all project work from Weeks 1–10, including research summaries, code, results, and presentations.
- Prepare the final report and presentation for submission and supervisor review.
- Align feedback with academic and industry supervisors and ensure documentation completeness.
- Schedule the final joint presentation meeting to showcase consolidated results and project learnings.

Screenshot of Timely EMAIL communication update to the Supervisor at the end of week #10 sent on 10th October 2025 Friday at 4:34 PM (16:34).

1 of 355

<

>

Weekly Communication / Reflection update - #10 week, 06 - 10 Oct 2025

🖨️🔗

A

Arun Ragavendhar

<arunragavendhar.1999@gmail.com>

to Shigang ▾

🗨️ 16:34 (2 hours ago)

★

😊

↶

⋮

Dear Dr. Liu,

I hope you are well. Please find my Week 10 update (6–10 Oct 2025) below.

Activities completed this week (Total: 17 hours)

- Completed the full **five-case Familiar Pattern Attack (FPA)** framework implementation and testing using mock LLM simulation.
- Extended the pipeline to include all major patterns studied:
 - *Vowel membership (drop 'u')*
 - *nth_prime off-by-one return*
 - *LSWR comparator tweak*
 - *In-range boundary variant*
 - *to_cents normalization (parentheses to negative)*
- Executed all cases successfully under mock evaluation, confirming the ability to trigger **target branch activation through deception patterns** while preserving runtime correctness.
- Produced and finalised the **comprehensive PPT – “FPA Multi-Case Study & Mock Execution Results”**, documenting each case with code, runtime comparison, and outcome summary.
- Verified full **end-to-end success** of the project pipeline — from research understanding, implementation, and testing, to documentation and presentation readiness.

Key findings / interim observations

- The experiments consistently validate the **abstraction bias** hypothesis described in the research paper.
- Even simple, readable perturbations caused predictable static misinterpretations in the simulated LLM evaluation.
- The generator and mock testing environment now provide a **reusable structure** for future cross-model or real LLM evaluations.
- The team’s experimental and presentation objectives for the **implementation phase (Weeks 1–10)** are now complete.

Plan for next week (Week 11: 13–17 Oct 2025)

- **Consolidate all project work** from Weeks 1–10, including research summaries, code, results, and presentations.
- Prepare the **final report and presentation** for submission and supervisor review.
- Align feedback with academic and industry supervisors and ensure documentation completeness.
- Schedule the **final joint presentation meeting** to showcase consolidated results and project learnings.

Kind regards,
Arun Ragavendhar A. P.
ICT80004 Internship Student – CSIRO Data61

One attachment • Scanned by Gmail ⓘ

🔗

Add to Drive

CSIRO Data61

Project Name: Anti-Spamware Detection Framework

Supervisor: Dr. Shigang Liu

Student: Arun Ragavendhar

Start Date: 01/08/2024

End Date: 30/09/2024

Week: 10

PDF ICT80004-Weekl...